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PROJECT San Jacinto River Waste Pits TCRA

CONTRACT NO.

CONTRACTOR USA Environment, LP

SUPERINTENDENT Ron Griffith

DAY OF WEEK & DATE: Thursday, June 30, 2011

REPORT NO. 140

WEATHER | Sunny, light-to-moderate wind from south

TEMPERATURE L:75° H:95°F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity):

10 — USA Environment (USA)
8 — Shirley & Sons
1 — Chris Ransome & Associates (CRA)

LaBarge Property TxDOT ROW/SIRWP

Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2 —idle)
Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Barge-Mounted Excavator
Barge-Mounted Mini-Excavator
‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches):

No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

07:00 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by lan Moscoso (USA Health & Safety Officer). Main
topics: biologic hazards (snakes) and taking regular breaks while quartering tires.

07:15 Today’s Projected Work Objectives for USA and their subcontractors:
e Place Armor Cap A and D rock in the Eastern Cell using barge-based equipment
e Continue armored cap thickness probing in the Eastern Cell
e Continue off-site removal and disposal of the debris that originated under the I-10 Bridge
e Quarter scrap tires that originated under the I-10 Bridge in preparation for off-site removal and

disposal

07:20 USA crew mobilized to the TxDOT ROW/SJRWP area.

09:00 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Bayou City transporter departing the TxDOT ROW with a load of debris being sent to the landfill

e USA crew members quartering scrap tires

e Shirley & Sons placing Armor Cap A and D rock in the Eastern Cell using a small barge and a mini-
excavator; CRA crew member on the barge to identify and survey the areas requiring rock placement
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09:40 Another Bayou City truck arrived at the TxDOT ROW with a roll-off box for debris removal.
10:05 USA has completed loading the roll-off box with debris; Bayou City transporter departed the TxDOT ROW.
10:10 R. Brown mobilized to the Admin area.

12:45 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e USA crew members quartering scrap tires
e USA crew preparing to load a roll-off box with debris for off-site disposal
e Shirley & Sons placing Armor Cap A and D rock in the Eastern Cell using a small barge and a mini-
excavator

13:30 R. Brown mobilized to the Admin area.

15:40 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e USA crew members quartering scrap tires
e USA crew loading a roll-off box with debris for off-site disposal
e Shirley & Sons placing Armor Cap A rock in the northwestern area using the aggregate transport barge

16:00 The aggregate transport barge completed unloading and returned to the LaBarge Property for the evening.
16:05 Bayou City off-site with a loaded roll-off box.
16:20 R. Brown departed the TXDOT ROW/SJRWP area, off-site for the day.

Summary of Progress on this Date:
e Placed Armor Cap A and D rock in the Eastern Cell and the northwestern area using barge-based
equipment
e Collected additional armored cap thickness probing data
e Continued loading six 30-cubic yard roll-off boxes with debris originating from under the I-10 Bridge
and transported the debris to Coastal Plains RDF in Alvin, TX for disposal
e Continued quartering tires originating from the TxDOT ROW in preparation for future disposal

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, lan Moscoso, and 7 crew
Shirley & Sons — 8 crew

Chris Ransome & Associates — 1 crew
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Cover Material Delivery Summary as of this Date:

Material S;?Zr;e Units Delivere.d 6/30 V(Ie)r(ieflii::laetri‘{)n I?receding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 21,580 21,580 (82%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 6/30 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 200 contractor measure 12,571 12,771 (102%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 50 contractor measure 20,991 21,041 (80%)
All Types: 55,136 (89%)

PHONE LOG:

None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

4 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

9.25

DATE 6/30/11

(Signature on Hardcopy)
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Photo 1 — Barge-mounted excavator placing Armor Cap A rock onto mini-barge to access shallow-water areas.

Photo 2 — Mini-barge loaded with Armor Cap A rock for placement in the Eastern Cell.
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Photo 3 — Mini-excavator placing Armor Cap D rock in a shallow water area in the Eastern Cell.
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